ECS Configuration Change Request ' Page 10t /-fg) Pages

CCRNo. Y0-03/2 Logged Date Y / /5Z 95 Rev. — RequestType ((Cp

Priority Routine [_] Urgent (]  Emergency Affected Release >~ Change Class //

Title LaRC DAAC SPR Disk & RAID Partitioning Diagram Updates (in response to NCR 12343)

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference

SPR Disk & RAID Partitioning Diagram (LOSPGS0S & LOSPGO6) 992+ 704-0/5~
SPR Disk & RAID Partitioning Diagram (LOSPGSO1) = Z22- 74 - 0O /V / H

RTM Change ] Start New Baseline [_]

Problem

Per priority 1 NCR ECSed 12343, there is insufficient disk space for SDP Toolkit Build.

Y.

Megd DA7E. 3iz/e])
Proposed Solution

Incorporate attached updated LaRC DAAC Disk & RAID Partitioning Diagrams. Major updates inciude creation of softlinks from
the current /datal areas to large (100GB+) production area.

Impact Analysis:

Organizations Affected: 800 [ Contracts [] ECS Chief Eng [] Fos ] M&O
Procurement [_] Qo ] Rel. Dev [T] Rel. A [] Rel.C [] SCDO Arch. ]
Science Off [] Security 7] Subcontret [] Sys. Eng Sysx‘;r{ O
Cost: None smail [] Medium [T] Ltarge []
(Not exceeding $100,000) ($100,000 10 $500,000) {Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator G. Mellis D Med S 3 (3/78
. Signature Date
Office SED H/W Office Manager Q@QM \4%%\ 7)/5/q 8
" Sighature , \ ! Date
Disposition Approved)g Approved \(I_/jomment [:_] Forward [] Disapproved [_]
Comments:
—
- r f/ké 3/13/9#
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Signature / ‘ Date
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